THE POWDER HOUSE SCHOOL RETRO-FIT - SD ESTIMATE

Estimated rates 2Q 05
Gross Floor Area 100,653 SF
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Sub-total $

RTU replacement for As Drawn and Repair for Cost savings

General Conditions
Bond & Insurance
Overhead and Profit
Estimating Contingency

Sub-total $

CONSTRUCTION Total $ (at 2Q 05)

Hazardous Material Abatement
Seismic mitigation

Workstations
Stage Equipment
Room Signage
Traffic Signal

Sub-total $

Premium for moving and leasing space for PIC during construction*

Allowance for roof penetrations

Escalation for 1.5 years = 15%

GRAND TOTAL $

ESCALATION (Mid-Construction 12/06 = 15%)

* Premium for PIC to remain in building =$400,000
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As Drawn COST $ Cost savingsCOST $
1,128,724. 1,068,596.
25,525. 12,763.
125,272. 16,865.
128,119. 105,984.
223,803. 209,503.
19,838. 9,919.
1,025,985. 590,035.
1,262,568. 1,262,568.
155,902. 133,401.
23,891. 23,891.
115,000. 90,000.
1,888,631. 1,888,631.
1,687,000. 1,687,000.
7,810,257. 7,099,157.
400,000 23,000
8,210,257 7,122,157
697,872. 605,383.
133,622. 115,913.
406,879. 352,955.
944.,863. 819,641.
$10,393,492 $9,016,049
190,000 190,000
1,650,000 1,650,000
12,233,492 10,856,049
130,000 130,000
25,000
25,000 25,000
100,000 100,000
200,000 200,000
75,000 75,000
12,788,492 11,386,049
1,918,274 1,707,907
$14,706,766 $13,093,957
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THE POWDER HOUSE SCHOOL RETRO-FIT - SD ESTIMATE

What the "Cost Savings" project would be like:

* No new window openings

» No new elevator, just a new lift at the existing front entrance. This entrance would need to be modified to be accessible.
* The existing elevator would still need to be removed / replaced because it does not meet dimensional requirements.

* No interior glazing at doors and no glazed sidelights by the doors.

» Minimal parking area changes and fewer parking spaces.

* No exterior masonry cleaning and re-caulking.

* Roof top HVAC units would be repaired, not replaced.

* No stage equipment
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